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United States Region 10
Environmental Protection Hanford Project Office \ '.L
Agency 712 Swift Boulevard, Suitd'S^

Richland WA 99352
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Robert K. Stewart
Unit Manager
U.S. Department of Energy

P.O. Box 550, A6-95

Richland, Washington 99352

March 19,
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Re: 1100-EM-1 Feasibility Study Phases 1 and 2 (FS 1/2) Report

Dear Mr. Stewart:

Based on several conversations and meetings, it appears that
the U.S. Department of Energy (DOE) is anticipating that the
submittal of the FS 1/2 report will be delayed beyond April 26,
1991. To ensure that the proper documentation is in place, if
the DOE will not meet the April 26, 1991 date, a written request
with adequate technical justification for extension of the date
should be submitted to this office. Until then, we will expect
to receive the revised FS 1/2 report by April 26, 1991.
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If you have any questions, please contact me at (509) 376-

Sincerely,

avid R. Einan
Unit Manager

cc: R. Hibbard, Ecology

L. Powers, WHC

Administrative Record ( 1100-EM-1)
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cc: LL Powers/WHC

Subject 1100-EM-1 Feasibility Study Phases 1 and 2 (FS 1/2) Report
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